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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
Dec. 07, 01 

 
Activity ID: 

 
V1 

 
Activity Title: 

 
Pavement Recommendations 

 
 
Activity Definition: Prepare pavement report 

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
G1        
(3r jobs) 

 
Rel: 

 
FF 

 
Lag: 

 
 

 
1. Succ: 

 
D1 

 
Rel: 

 
FF 

 
Lag: 

 
 

 
2. Pred: 

 
G2         
(4r jobs) 

 
Rel: 

 
FF 

 
Lag: 

 
 

 
2. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Pred: 

 
P1 

 
Rel: 

 
FS 

 
Lag: 

 
 

 
3. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Summarize soil-testing and/or other testing results.                                         

 
2. 

 
Include boring logs, field notes, photos, etc. 

 
3. 

 
Include constructibility recommendations. 

 
4. 

 
Include subexcavation areas, special drainage concerns, and/or remedies to poor soil conditions. 

 
5. 

 
Identify existing pavement structure and condition. 

 
6. 

 
Complete pavement structural design and include pavement material recommendations.  If necessary, 
provide design alternatives with initial life-cycle costs. 

 
7. 

 
If required, include information about potential material sources. 

 
8. 

 
If necessary, identify SCR’s and/or develop appropriate specifications and standards drawings. 

 
9. 

 
 

 
10. 
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